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Staff Report  

BELMONT LIBRARY/BELAMEDA PARK PROJECT – MARCH MONTHLY UPDATE 
 
Honorable Mayor and Council Members: 
 
Summary  
Staff will be providing an update on the Belmont Library/Belameda Park project to the City 
Council and community on a monthly basis.  This report is the first of these monthly reports and 
provides updated information such as recent construction activities, upcoming construction 
activities, and budget/change orders.  Selected photos of the project and an updated schedule are 
also included.   
 
Background 
On October 12, 2004 the City Council approved the plans and specifications for the Belmont 
Library project and directed staff to issue them to the bidders.  The project includes, but is not 
limited to, the demolition of the existing library and the reconstruction of a 20,233 square foot 
library.  Bids were opened on November 23rd and the lowest responsible bidder was Gonsalves 
& Stronck of San Carlos, which was awarded the contract on December 14, 2004.  A Notice to 
Proceed was issued on January 18, 2005 with work to begin on January 24, 2005 and continue 
for 11 months. 
 
As of March 17, we are at day 53 of the project, or approximately 16% into the official timeline. 
 
Discussion 
Recent construction activities 
 Pier drilling is complete. 
 Footing excavation is complete. 
 Footing rebar continues. 
 Grade beams have been poured. 

 
Upcoming construction activities 
 Work on Stem walls. 
 Foundation work. 
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Miscellaneous Issues 
 
 Budget/Change Orders 

The project is currently within budget and no change orders have been issued as of yet.  
 

Total Available for the project (including all 4 alternates):     $6,947,777
 

As of March 10th, staff is preparing the first payment to Gonsalves & Stronck for 
$371,294.00.  This signifies that we are at 5% of payments to the contractor (and retain 
10% of all due in an escrow account). 

  
 Project schedule 

Below is a timeline of the key milestones.  The project schedule is on track at this point. 
 

Milestone Approximate Completion 
Date 

Foundations April 20 
Structure June 29 
Roofing July 27 
Rough-Ins September 1 
Exteriors September 9 
Underground Utilities September 21 
Landscapes & Site Finishes October 19 
Finishes December 20 
Acceptance of Work February 2006 
Transition Period/Move March 2006 
Reopening April 2006 

 
 Photo’s 

The following pictures show some of the project progress: 
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Fiscal Impact 
There is no fiscal impact to this report.  
 
Public Contact 
Posting of City Council agenda. 
 
Recommendation 
Staff seeks direction from Council on the format and content of this report.  Future reports will 
be listed under the consent calendar, unless action is required of Council.  It is recommended that 
Council accept the update provided in this report 
 
Alternatives 
1. Provide alternative direction to staff. 
2. Take no action. 
 
Attachment 
None. 
 
 
 
Respectfully submitted, 
 
 
 
_____________________    _____________________  
Thomas Fil      Daniel Rich      
Finance Director/Project Manager   Interim City Manager 
 
 
 
 
 


